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Minutes of the 137th meeting, 10;00 A, M., 30 April 1945.

PRESENT SECRETARTAT ALSO PRESENT

Col. Bicknell, Chairman Capt. P.P.Sobo Lt. Comdr, Clinton
Captain Macomb, ONI Major Rasche

Major Battles, A=2 Lt. Quam

Capt. McCaskill, OCE ' : 1t. Van Rees

The minutes of the 136th meeting were read by the Chairman and approved
as amended.

1, GENERAL

The shortages of paper and film existing at the printers and engravers
was discussed., The Chairman stated that a meeting with officials of W.P.B.
was scheduled. It appears that recent W,P.B, instructions on paper and £ilm
allotments did not take into consideration concerns that were doing 10094
government work in 1944.

25X1A%a - suggested that he be informed of any changes to the supplement

schedule in order that he can inform all concerned and maintain a master
schedule.

The Chairman discussed JANIS and the organizational set-up for compiling
it. Criticisms and suggestions for improving JANIS were invited. 1In this
connection, it was suggested that field users of JANIS returned to U. S.
be interviewed for their opinions.

Captain Macomb reported that he continued to visit various libraries and
is compiling references for JANIS 70.

2., EDITORIAL

Commander Clinton reported that: (1) Iast part of Chapter IV, JANIS 75
will go out today, leaving Chapters I and XV incomplete,

On JANIS 150, two chapters completed during the week and Chapter IX will
be submitted today. Nine chapters have now been completed.

3. PRODUCTION
Lt. Van Rees reported as follows:

JANIS 75 - Advance copies of Chapters XII, XIII, XIV have been received.
Advance copies of Chapters III and XI should be received tomorrow ( 1 May).
The remaining chapters, except II, IV and VI, will not be delayed.
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Engravers can not meet deadlines because of the amount of material for
processing, which in turn is delaying the printing of JANIS. 1In this
connection, the make-up of two chapters is delayed because of engravings,
4.  PLANNING,

Lt. Quam reported that AMS is preparing a blue~line map (1:500,000) for
JANIS 74. Op-16-P-3 and B,E.B, have been notified. Lt. Hackett will be
notified today.

The Geological Survey will prepare a base map for JANIS 72 within 2 weeks.

The Topographlic Branch, MIS, will prepare a base map for JANIS 79,

Climatic material prepared by the Q.M.C. has been submitted to J.M.C, and
Lt. Bassett will have the material checked and returned this week.

There being no further business, the meeting was adjourned.

PP/
Capt’ain, A'G.DO
Deputy Secretary.
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